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Kalamazoo River/Portage Creek Meeting

AGENDA

April 14, 2011 at 9:00 AM

. Purpose
. Background

a. Excavation area map

b. Photos

¢. Volume & Mass Estimation Maps
d. Core Logs

. Project Overview

a. Technical Approach
b. Quantities
c. Total Estimated Cost
i. Clean Up Contractor & START Cost Estimates
ii. Independent Government Cost Estimate
Detailed Cost Estimate
Document Submittal Costs
ERRS Labor Rates
START Labor Rates
Equipment Rental Rates
Pumping Costs
Pug Mill Costs
Other Material Costs
Mobilization Costs per area
Shoreline Clearing and Restoration Costs
Dredging and Backfill Costs
Analytical Costs per sample
T & D (TSCA and Non-TSCA)
. Site Survey costs
. Staging Area Restoration Costs
Funding Discussion
Schedule
Action Memo Status
PRP Notification
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